Department of Veterans Affairs

HSPD-12 Implementation Status Report

Updated Number of Number of Number of Number of Total Number | Number of Number of Number of Number of Total Number | Number of Number of Number of Number of Total Number
Date: Employees Employees Employees Employees of PIV Contractors Contractors Contractors Contractors of PIV other other other other of PIV
requiring PIV requiring a requiring a with credentials requiring PIV requiring requiring a with credentials individuals individuals individuals individuals credentials
credentials* NACI (or at NACI (or at completed/ Issued to credentials NACI (or at NACI (or at completed/ Issued to (e.g. guest (e.g. guest requiring a with issued to
least least adjudicated Employees* least least adjudicated Contractors researchers) researchers) NACI (or at completed/ individuals
equivalent) equivalent) NACI (or equivalent) equivalent) NACI (or requiring PIV requiring least adjudicated other than
that have not with equivalent that have not with equivalent credentials NACI (or at equivalent) NACI (or employees or
previously background background previously background background least with equivalent contractors
undergone a investigation investigation) undergone a investigation investigation) equivalent) background background (e.g. guest
background in process* * background in process that have not investigation investigation) researchers)
check* check previously in process
undergone a
background
check
Dec/2008 235,436 n/a n/a n/a 5,564 217,946 820 2,778 14,992 1,054 80,809 n/a n/a n/a 191
Mar/2009 233,182 n/a n/a n/a 7,818 216,599 n/a n/a n/a 1,347 80,796 n/a n/a n/a 204
Oct/2009 215,353 n/a n/a n/a 25,647 216,386 n/a n/a n/a 1,560 80,513 n/a n/a n/a 487
Dec/2009 207,559 n/a n/a n/a 33,441 216,311 n/a n/a n/a 1,635 80,435 n/a n/a n/a 565
Mar/2010 194,541 n/a n/a n/a 46,459 215,993 n/a n/a n/a 1,953 80,215 n/a n/a n/a 785
Jun/2010 | 231,394' | 214,589° 7,947 89,215° 72,4087 | 215447° | 216,555 1,373° 11,331° 2,469 32,546 18,731° 3,108° 15,045° 1,2307
Implementation Plan Summary
Planned/Actual . ..
Completion Date: S (AEDYY]
June 25, 2010 Complete Deployment of initial 203 PIV Enrollment System and Card Issuance Stations
TBD In Progress Complete issuance of PIV credentials to all Employees, Contractors, and Affiliates
TBD In Progress Complete adjudication or verification of background investigations for all Employees, Contractors, and Affiliates
Sept. 30, 2010 In Progress Smartcard enablement of VA logical resources
Sept. 30, 2011 In Progress Smartcard enablement of VA physical resources

1 — Number is based on June 30" report from PAID for total number of employees.

2 — Number is based on June 25" report from PIV system for number of PIV badges issued for each affiliation.

3 — Number is based on quarterly data call responses from a portion of VA administrations and staff offices that were surveyed.
4 — Number is based on previously reported HSPD-12 Implementation Status Report data.

5 — Number is based on formula detailed by OMB.




